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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESl-PRP Removal - Removal Polrep 

us EPA RECORDS CENTER REGION 5 

437603 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #56 
Progress 
ESl-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Marion County Health Department 
Sam Bruner, Pike Fire Department 
Charles Geblen, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
Gabriele Hauer, IDEM 
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Max Michael, IDEM 
Jason El-Zein, U.S. EPA 
Beverly Kush, U.S. EPA 
Valincia Darby, Department of Interior 
John Glover, U.S. EPA 
Deirdre Wyatt, IDEM 
Samuel Borries, U.S. EPA Region V 
Jennifer Schick, City of Indianapolis 
Joseph Maiek, U.S. EPA Region V 
Gary Newhart, U.S. EPA ERT 

From: Verrneta Simon, On-Scene Coordinator 

Date: 5/25/2012 

Reporting Period: 5/18/2012-5/25/2012 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 

Response Authority: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLISID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On May 18, 2012, TM Salvage completed Tank 51 scrapping operations. 
• TM Salvage demobilized from the Site. 

On May 21, 2012, 1" of rain fell. 

On May 22, w/ater was observed pooling above all site manholes. 

On May 23, 2012, EPA ERT rep Gary Newhart was on site to look at the current state of the Site sewers. 
• OSC Verneta Simon and EPA rep Joe Maiek were on site for a site walk. 
• Trihydro requested visual inspection of the Tank 51 secondary containment. No product was visible 

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\ESI-PRP_pol... 5/29/2012 

file://C:/Documents


Page 3 of4 

on the floors or walls of the containment, and the condition was documented with photos. 

On May 24, the PRP Group, Roger Ward Engineering, and the City of Indianapolis participated in a 
conference call regarding the City's concerns about standing water at the,Site and site drainage. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 
Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,618,816 gallons 

437,356 gallons 

452,051 gallons 

13,310 gallons 

29,580 cyd 

265 cyd 

1,314,036 gallons 

Disctiarge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Backfill west bunker tank with a suitable fill material. 
• Complete backfilling the solidification pits. 
• Decide on a solution to keep the site from flooding and accruing standing water. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 
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2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting is not planned. 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 

START Contractor 
Trihydro 

5. Definition of Terms 

ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
QMP - Quality Management Plan 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.orQ/esl 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 

For additional information, please refer to the documents section at www.epaosc.org/esi 
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